
ID Milestone
3 Probe Stations Ready
18 SASEQ Test Stands Available

142 Module Burn-in Stands Available
112 Freeze Mechanical Parameters
17 SVX4 Chips Available

121 Support Structures Ready For Production
9 Release Sensors for Production
24 Release Hybrids for Production
45 Release Analog Cables for Production
69 Release Twisted-pair Cables for Production
59 Release Digital Cables for Production
78 Release Junction Cards for Production
28 Hybrid Boxes Available
81 All Junction Cards Produced and Tested
97 Release HV System for Production

136 All Support Structures Completed
63 All Digital Cables Delivered and Tested

138 All Support Structures Received At Fermilab
48 All Analog Cables Delivered and Tested
73 All Twisted-pair Cables Assembled and Tested
91 Release Adapter Cards for Production
15 All Sensors Delivered and Tested

156 Silicon L0 Module Production Begun
39 All L0 Hybrids Delivered, Stuffed, and Tested
94 All Adapter Cards Delivered and Tested

163 Silicon L0 Module Production Complete
168 Silicon L0 Module Production and Testing Complete
107 Full Chain System Test Completed
189 Layer 0 Silicon Detector Assembly and Testing Complete
191 Layer 0 Silicon Detector Ready to Move to DAB
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